

The Hope electric light plant will not be in operation Feb. 1st as stated in these columns a couple of weeks ago. Owing to not being able to get the switch board and other material the work has been greatly delayed. We understand now that everything has now been shipped from the factory and that the board and the balance of the material will be here within a few days. So that it will not be many days longer before the current can be turned on. Practical all the business houses are wired and a few of the residences.